

Major IT Report archive for the fourth quarter of 2019.

PROJECTS	% COMP	GOVERNANCE STAGE	SPONSORING AGENCY	BASELINE START	BASELINE FINISH	BASELINE or ESTIM. COST	OVERALL	TREND	SCOPE	RISK	COST	SCHEDULE
Child Care Licensing	53%	2 - Planning	Human Services	12/4/2017	12/31/2020	\$3,000,000.00	●	No Change	●	●	●	●
Drivers License	18%	1 - Initiating	Transportation	8/1/2019	12/22/2023	\$22,000,000.00	●	No Change	●	●	●	●
Electronic Benefits Transfer for Special Supplemental Nutritio...	31%	3 - Executing	Health	10/26/2017	6/18/2021	\$2,407,434.94	●	No Change	●	●	●	●
Electronic Health Records	62%	3 - Executing	Human Services	5/11/2017	11/1/2019	\$6,639,451.00	●	No Change	●	◆	●	●
Electronic Medical Records	0%	1 - Initiating	Corrections and Rehab...	12/8/2020	12/8/2020	\$1,032,051.00	●	No Change	●	●	●	●
Electronic Visit Verification System	59%	2 - Planning	Human Services	4/16/2018	6/25/2021	\$1,076,640.00	●	No Change	●	●	●	●
Enterprise Service Management -- Phase 1	0%	1 - Initiating	Information Technology	8/1/2019	6/30/2021	\$2,000,000.00	●	No Change	●	●	●	●
Environmental Regulatory Software System	0%	1 - Initiating	Environmental Quality	7/1/2019	6/30/2020	\$632,500.00	●	No Change	●	●	●	●
North Dakota Foods 4	100%	5 - Closing/Closed	Public Instruction	8/31/2018	9/30/2019	\$465,579.00	●	No Change	●	●	●	●
Palo Alto Tool Implementation	73%	2 - Planning	Information Technology	7/9/2019	3/31/2020	\$11,023,418.00	●	No Change	●	●	●	●
Statewide Parcel Dataset	18%	1 - Initiating	Information Technology	7/1/2019	6/29/2021	\$1,150,000.00	●	No Change	●	●	●	●
Teachers Fund for Retirement Pension System Replacement	0%	1 - Initiating	Retirement and Invest...	9/2/2019	6/30/2021	\$9,139,000.00	●	No Change	●	●	●	●
Claims and Policy System												
Claims and Policy System - Project 1	100%	5 - Closing/Closed	Workforce Safety and I...	7/1/2015	5/19/2016	\$1,630,288.00	●	No Change	●	●	●	●
Claims and Policy System - Release 2	100%	5 - Closing/Closed	Workforce Safety and I...	4/11/2016	9/30/2016	\$1,640,320.00	●	No Change	●	●	●	●
Claims and Policy System - Release 3	100%	5 - Closing/Closed	Workforce Safety and I...	9/19/2016	2/18/2017	\$1,355,629.00	●	No Change	●	●	●	●
Claims and Policy System - Release 4	100%	5 - Closing/Closed	Workforce Safety and I...	2/27/2017	10/31/2017	\$1,873,410.00	●	No Change	●	●	●	●
Claims and Policy System - Release 6	100%	5 - Closing/Closed	Workforce Safety and I...	6/11/2018	5/6/2019	\$2,698,860.00	●	No Change	●	●	●	●
Claims and Policy System - Release 7	19%	3 - Executing	Workforce Safety and I...	5/13/2019	4/30/2020	\$2,502,194.20	●	No Change	●	●	●	●
Drivers License System Replacement												
Drivers License Business Process Modeling	62%	1 - Initiating	Transportation	10/16/2019	3/30/2020	\$240,000.00	●	No Change	●	●	●	●
Elections												
Electronic PollBook System	23%	3 - Executing	Secretary of State	11/12/2019	12/18/2020	\$2,039,575.00	●	No Change	●	●	●	●
Voting System Replacement	80%	3 - Executing	Secretary of State	6/28/2019	3/27/2020	\$6,979,942.00	●	No Change	●	●	●	●
Eligibility Systems Modernization												
Eligibility Systems Modernization - Release 1	100%	5 - Closing/Closed	Human Services	5/7/2012	5/18/2016	\$50,943,770.00	●	No Change	●	●	●	●
Eligibility Systems Modernization - Release 2	100%	5 - Closing/Closed	Human Services	2/1/2016	6/28/2019	\$108,469,338.00	●	Up	●	●	●	●
Eligibility Systems Modernization - Release 3	63%	3 - Executing	Human Services	5/1/2019	11/13/2020	\$9,401,330.91	●	No Change	●	●	●	●
Medicaid Management Information System (Health Enterp...												
Medicaid Management Information System (Health Enterpris...	0%	1 - Initiating	Human Services	7/2/2018	6/30/2021	\$7,104,000.00	●	No Change	●	●	●	●
myWSI												
myWSI - Release 3	21%	3 - Executing	Workforce Safety and I...	7/15/2019	9/1/2020	\$599,312.00	●	Down	●	◆	●	●
myWSI - Releases 1-2	100%	5 - Closing/Closed	Workforce Safety and I...	7/3/2017	6/14/2019	\$1,032,409.00	●	No Change	●	●	●	●

ND Health Information Network

NDHIN Expansion Project Phase III SOWs	12%	3 - Executing	Information Technology	10/14/2019	3/23/2021	\$542,500.00	●	No Change	●	●	●	●
NDHIN Expansion Project Phase IV - CRM Tool Dynamics	0%	2 - Planning	Information Technology					No Change	●	●	▬	?
NDHIN Expansion Project Phase V - SOW PH Assessment	2%	3 - Executing	Information Technology	11/27/2019	7/20/2020	\$204,600.00	●	Up	●	●	●	●
North Dakota Health Information Network Orion Phase II	75%	3 - Executing	Information Technology	4/4/2019	4/6/2020	\$5,691,140.02	●	Up	●	●	●	●

Pre-School Development Grant

Preschool Development Grant - Early Childhood Integrated D...	2%	1 - Initiating	Human Services	7/1/2019	3/26/2021	\$1,182,085.00			●	●	●	●
---	----	----------------	----------------	----------	-----------	----------------	--	--	---	---	---	---

Risk Based Data Management System Upgrade

Risk Based Data Management System Upgrade - NorthSTAR ...	100%	5 - Closing/Closed	Oil and Gas Division	10/8/2018	5/17/2019	\$1,054,099.00	●	No Change	●	●	●	●
Risk Based Data Management System Upgrade - NorthSTAR ...	77%	3 - Executing	Oil and Gas Division	2/1/2019	4/3/2020	\$2,637,301.00	●	Up	●	●	●	●

Secretary of State File 2.0

FirstStop Phase 1	100%	5 - Closing/Closed	Secretary of State	3/22/2017	9/14/2018	\$2,700,014.40	●	No Change	●	●	●	■
FirstStop Sub-Program Apostilles-Authentications	0%	1 - Initiating	Secretary of State	1/13/2020	2/25/2020	\$33,810.00	●	No Change	●	●	●	●
FirstStop Sub-Program Copy Requests	0%	1 - Initiating	Secretary of State				●	No Change	●	●	?	?
FirstStop Sub-Program Data List Requests	100%	4 - Transition to ...	Secretary of State	10/3/2019	11/18/2019	\$19,527.00	●	No Change	●	●	●	●
FirstStop Sub-Program Enhancement AR	100%	5 - Closing/Closed	Secretary of State	8/26/2019	9/23/2019	\$31,051.20	●	No Change	●	●	●	●
FirstStop Sub-Program Miscellaneous Filings	0%	1 - Initiating	Secretary of State				●	No Change	●	●	▬	?
FirstStop Sub-Program Notary-Apostilles-Authentications	37%	3 - Executing	Secretary of State	12/16/2019	4/17/2020	\$98,231.00	●	No Change	●	●	●	●
FirstStop Sub-Program Service of Process	0%	1 - Initiating	Secretary of State	12/16/2019	2/28/2020	\$19,527.00	●	No Change	●	●	●	●

Statewide Interoperability Radio Network

Statewide Interoperability Radio Network Phase 1-Group 1	62%	3 - Executing	Information Technology	1/21/2019	7/20/2020	\$4,138,575.34	●	No Change	●	●	●	●
--	-----	---------------	------------------------	-----------	-----------	----------------	---	-----------	---	---	---	---

Statewide Longitudinal Data System

Statewide Longitudinal Data System Data Utilization Project	53%	3 - Executing	Information Technology	7/19/2016	11/6/2020	\$6,742,728.89	●	No Change	●	●	●	●
---	-----	---------------	------------------------	-----------	-----------	----------------	---	-----------	---	---	---	---

Trust Lands Information Technology Systems Replacement

Financial Management and Accounting	0%	2 - Planning	Trust Lands				●	Up	●	●	▬	?
Land Management System	0%	2 - Planning	Trust Lands				●	No Change	●	●	▬	?
Unclaimed Property Replacement	100%	5 - Closing/Closed	Trust Lands	7/25/2018	5/3/2019	\$273,700.00	●	No Change	●	●	●	●

Unemployment Insurance System Modernization

Internet Unemployment System Claimant Portal	95%	3 - Executing	Job Service North Dak...	10/29/2018	1/21/2020	\$1,150,329.90	●	Down	◆	◆	●	●
Internet Unemployment System Governance Model and Distri...	74%	3 - Executing	Job Service North Dak...	3/11/2019	9/3/2019	\$488,146.00	●	Down	■	■	●	■
Internet Unemployment System Program Initiation and Prepa...	70%	3 - Executing	Job Service North Dak...	5/1/2017	12/3/2019	\$1,729,314.99	●	Down	■	■	●	●