
Major IT Report Archive for the Fourth Quarter of 2020 For NDIT Projects That are a Part of the CARES Act Portfolio for COVID-19 Response



PROJECTS	NDVIEW Link	% COMP	PROJECT OWNER	PRIMARY AGENCY	START	FINISH	BASELINE or ESTIM. COST	OVERALL	TREND	SCOPE	RISK	COST	SCHEDULE
Automation and Low Code/No Code Automation and Low Code-No Code	@	100%	Data; Justin J.	Information Technology	09-Jun-20	15-Dec-20	\$1,280,739.45		No Change	•	•	•	•
Call Center Solution Call Center Solution	@	47%	Data; Justin J.	Information Technology	09-Jun-20	15-Dec-20	\$2,071,334.40		No Change		•		
Continuity of Government Continuity of Government Strategic Assessment	@	100%	Data; Justin J.	Information Technology	16-Jun-20	23-Dec-20	\$2,252,000.00		No Change				
COVID-19 Centered Unified Data Platform/A Modern Data Culture Data Environment Assess	@	100%	Anderson; Justin	Information Technology	29-Jun-20	11-Sep-20	\$240,000.00		No Change				
Modern Data Culture Data Lake	8	43%	Hovet; Craig	Information Technology	11-Aug-20	14-Jul-21	\$1,068,816.00		No Change				
Cybersecurity Professional Services Cyber Security Professional Services	@	75%	Chaput; Jacob	Information Technology	09-Jun-20	31-Dec-20	\$1,876,685.40		No Change				•
Cybersecurity Staff Augmentation Cybersecurity Staff Augmentation	@	99%	Chaput; Jacob	Information Technology	09-Jun-20	31-Dec-20	\$5,260,000.00		No Change	•		•	
Cybersecurity Tools Cybersecurity Tools and Training	9	68%	Chaput; Jacob	Information Technology	09-Jun-20	31-Dec-20	\$3,516,110.39		No Change				

	Information Technology Information Technology	06-Jul-20 06-Jul-20	30-Dec-20 30-Dec-20	\$600,000.00	0	No Change			2	
		06-Jul-20	30-Dec-20	\$600,000.00		G11952			4	
ta; Justin J.	Information Technology					No Change				
	information rechnology	09-Jun-20	14-Jul-20	\$1,650,000.00		No Change				
ta; Justin J.	Information Technology	16-Jun-20	15-Dec-20	\$6,211,098.88		No Change			\Q	
nz; Jennifer L.	Information Technology	03-Sep-19	18-Aug-22	\$32,490.00		No Change				
ta; Justin J.	Information Technology	24-Aug-20	15-Dec-20	\$887,621.20		No Change				0
diske; Lise	Information Technology	03-Aug-20	30-Dec-20			No Change			_	?
diske; Lise	Information Technology	21-Dec-20	03-May-21						_	
	Information Technology	16-Jun-20	15-Dec-20	\$4,955,187.14		No Change				
t	a; Justin J. liske; Lise liske; Lise	a; Justin J. Information Technology liske; Lise Information Technology	a; Justin J. Information Technology 24-Aug-20 liske; Lise Information Technology 03-Aug-20 liske; Lise Information Technology 21-Dec-20	a; Justin J. Information Technology 24-Aug-20 15-Dec-20 liske; Lise Information Technology 03-Aug-20 30-Dec-20 liske; Lise Information Technology 21-Dec-20 03-May-21	a; Justin J. Information Technology 24-Aug-20 15-Dec-20 \$887,621.20 liske; Lise Information Technology 03-Aug-20 30-Dec-20 liske; Lise Information Technology 21-Dec-20 03-May-21	a; Justin J. Information Technology 24-Aug-20 15-Dec-20 \$887,621.20 iske; Lise Information Technology 03-Aug-20 30-Dec-20 iske; Lise Information Technology 21-Dec-20 03-May-21	a; Justin J. Information Technology 24-Aug-20 15-Dec-20 \$887,621.20 No Change liske; Lise Information Technology 03-Aug-20 30-Dec-20 No Change liske; Lise Information Technology 21-Dec-20 03-May-21	a; Justin J. Information Technology 24-Aug-20 15-Dec-20 \$887,621.20 No Change liske; Lise Information Technology 03-Aug-20 30-Dec-20 No Change liske; Lise Information Technology 21-Dec-20 03-May-21	a; Justin J. Information Technology 24-Aug-20 15-Dec-20 \$887,621.20 No Change liske; Lise Information Technology 03-Aug-20 30-Dec-20 No Change liske; Lise Information Technology 21-Dec-20 03-May-21	a; Justin J. Information Technology 24-Aug-20 15-Dec-20 \$887,621.20 No Change Iiske; Lise Information Technology 03-Aug-20 30-Dec-20 No Change Iiske; Lise Information Technology 21-Dec-20 03-May-21